

MoxiWorks Launch Schedule: March 2023 Group

LAUNCH DAY 3/27/23

DATE	EVENT	AUDIENCE
2/13/23	Pre-Launch Communications Begin	Leadership/Admin
2/13/23	Training Available in your Brand University	Leadership/Admin and Agents
Completed by 2/27/23	Onboarding/Kickoff Call	Leadership/Admin
3/3/23	Group Close Deadline Engage Credentials Form due (only required if launching MoxiEngage AND using a company	Leadership/Admin
3/6/23	Provision Leads Engine	Leadership/Admin
3/16/23	Technical Readiness Deadline (MLS Integrations/IDX Agreements, MoxiEngage	Leadership/Admin and Agents
3/20/23	Leads Engine Flow Pre-Launch Call	Leadership/Admin
3/27/23	Launch Day! Provision MoxiEngage, MoxiWebsites,	Entire Company
Week of 4/3/23	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin