

# MoxiWorks Launch Schedule: May 2023 Group

## LAUNCH DAY 5/22/23

DATE	EVENT	AUDIENCE
4/10/23	Pre-Launch Communications Begin	Leadership/Admin
4/10/23	Training Available in your Brand University	Leadership/Admin and Agents
Completed by 4/21/23	Onboarding/Kickoff Call	Leadership/Admin
4/27/23	Group Close Deadline Engage Credentials Form due (only required if launching MoxiEngage AND using a company	Leadership/Admin
5/1/23	Provision Leads Engine	Leadership/Admin
5/11/23	Technical Readiness Deadline (MLS Integrations/IDX Agreements, MoxiEngage	Leadership/Admin and Agents
5/15/23	Leads Engine Flow Pre-Launch Call	Leadership/Admin
5/22/23	Launch Day! Provision MoxiEngage, MoxiWebsites,	Entire Company
Week of 5/29/23	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin