

MoxiWorks Launch Schedule: January 2023 Group

LAUNCH DAY 1/23/23

DATE	EVENT	AUDIENCE
12/12/22	Pre-Launch Communications Begin	Leadership/Admin
Completed by 12/22/22	Onboarding/Kickoff Call	Leadership/Admin
12/30/22	Group Close Deadline Engage Credentials Form due (only required if launching MoxiEngage AND using a company)	Leadership/Admin
1/3/23	Provision Leads Engine	Leadership/Admin
1/9/23	Training Available in your Brand University	Leadership/Admin and Agents
1/12/23	Technical Readiness Deadline (MLS Integrations/IDX Agreements, MoxiEngage)	Leadership/Admin
1/17/23	Leads Engine Flow Pre-Launch Call	Leadership/Admin
1/23/23	Launch Day! Provision MoxiEngage, MoxiWebsites,	Entire Company
1/30/23	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
Week of 2/6/23	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin