

# MoxiWorks Launch Schedule – OE Group 6

## Launch Day = 11/14/22

Delivery Date	Event	Audience
Week of 9/5	Pre-Launch Communications Begin	Leadership/Admin
9/21	Path to Success 1: Kickoff (Live)	Leadership/Admin
10/3	Kickoff Form Deadline	Leadership/Admin
10/3	MLS Broker Information Deadline	Leadership/Admin
10/5	Path to Success 2: Launch Journey (Live)	Leadership/Admin
10/10	Provision Leads Engine	Leadership/Admin
10/13	MoxiEngage Credentials Form Deadline	Leadership/Admin
	Learning Journey Begins – October 17	
10/17	Leads Engine, MoxiEngage, MoxiWebsites, MoxiPresent, Moxilmpress, MoxiTalent Leadership Training Available in your Brand University	Leadership/Admin
10/17	MoxiEngage, MoxiWebsites, MoxiPresent, Moxilmpress, MoxiTalent Leadership Training Available in your Brand University	Agents
10/27	Technical Readiness Deadline (MLS Integrations/IDX Agreements, MoxiEngage Credentials Form Passed)	Leadership/Admin
11/14	Launch Day! Provision MoxiEngage, MoxiWebsites, MoxiPresent, Moxilmpress, MoxiTalent	Entire Company
12/12	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
12/12	Provision MoxiEngage Data Migration Tool	Entire Company
1/31/23	Zap becomes read-only	Entire Company

*Dates subject to change.*