

# MoxiWorks Open Enrollment Launch Schedule – Group 1

Delivery Date	Event	Audience
Week of 4/4	Pre-Launch Communications Begin	Leadership/Admin
4/28	Path to Success: Kickoff (Live)	Leadership/Admin
5/2	Kickoff Form Deadline	Leadership/Admin
	Learning Journey Begins – May 9	
Week of 5/9	MoxiImpress, MoxiPresent Orientations	Leadership/Admin
5/12	Path to Success: Launch Journey (Live)	Leadership/Admin
5/13	MoxiEngage Credentials Form Deadline	Leadership/Admin
5/16	Provision Leads Engine	Leadership/Admin
Week of 5/16	Leads Engine Training	Leadership/Admin
Week of 5/23	MoxiWebsites Orientation	Leadership/Admin
Week of 5/31	MoxiEngage, MoxiTalent Orientations	Leadership/Admin
5/31	Technical Readiness Deadline	Leadership/Admin
Week of 6/6	MoxiPresent Training	Agents
6/13	Launch Day! Provision MoxiEngage, MoxiWebsite, MoxiPresent, MoxiImpress, MoxiTalent	Entire Company
Week of 6/13	MoxiImpress Training	Agents
Week of 6/20	MoxiEngage Training	Agents
Week of 6/27	MoxiWebsites Training	Agents
7/11	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
7/11	Provision MoxiEngage Data Migration Tool	Entire Company

*Dates subject to change.*