

MoxiWorks Open Enrollment Launch Schedule – Group 2

Delivery Date	Event	Audience
Week of 5/2	Pre-Launch Communications Begin	Leadership/Admin
5/19	Path to Success: Kickoff (Live)	Leadership/Admin
5/31	Kickoff Form Deadline	Leadership/Admin
6/2	Path to Success: Launch Journey (Live)	Leadership/Admin
	Learning Journey Begins – June 6	
6/6	Provision Leads Engine	Leadership/Admin
6/6	Leads Engine Training	Leadership/Admin
6/9	MoxiEngage Credentials Form Deadline	Leadership/Admin
Week of 6/13	MoxiWebsites Orientation	Leadership/Admin
6/23	Technical Readiness Deadline	Leadership/Admin
Week of 6/27	MoxiEngage, MoxiTalent Orientations	Leadership/Admin
7/11	Launch Day! Provision MoxiEngage, MoxiWebsite, MoxiPresent, MoxiImpress, MoxiTalent	Entire Company
Week of 7/11	MoxiImpress Training	Agents
Week of 7/18	MoxiEngage Training	Agents
Week of 7/25	MoxiWebsites Training	Agents
Week of 8/1	MoxiPresent Training	Agents
8/8	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
8/8	Provision MoxiEngage Data Migration Tool	Entire Company
10/7/22	Zap becomes read-only	Entire Company

Dates subject to change.