

# MoxiWorks Launch Schedule – OE Group 3

Launch Day=8/15/22

Delivery Date	Event	Audience
Week of 6/6	Pre-Launch Communications Begin	Leadership/Admin
6/23	Path to Success 1: Kickoff (Live)	Leadership/Admin
7/5	Kickoff Form Deadline	Leadership/Admin
7/5	MLS Integrations/IDX Agreements Deadline	Leadership/Admin
	Learning Journey Begins – July 5	
7/5	Provision Leads Engine	Leadership/Admin
Week of 7/5	Leads Engine Training	Leadership/Admin
7/7	Path to Success 2: Launch Journey (Live)	Leadership/Admin
Week of 7/11	MoxiWebsites Orientation	Leadership/Admin
7/14	MoxiEngage Credentials Form Deadline	Leadership/Admin
Week of 7/18	MoxiPresent, MoxiImpress Orientations	Leadership/Admin
Week of 7/25	MoxiEngage, MoxiTalent Orientations	Leadership/Admin
7/28	Technical Readiness Deadline	Leadership/Admin
8/15	Launch Day! Provision MoxiEngage, MoxiWebsite, MoxiPresent, MoxiImpress, MoxiTalent	Entire Company
Week of 8/15	MoxiPresent Training	Agents
Week of 8/22	MoxiImpress Training	Agents
Week of 8/29	MoxiEngage Training	Agents
Week of 9/5	MoxiWebsites Training	Agents
9/12	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
9/12/	Provision MoxiEngage Data Migration Tool	Entire Company
11/11	Zap becomes read-only	Entire Company

*Dates subject to change.*