

MoxiWorks Launch Schedule – OE Group 4

Launch Day = 9/12/22

Delivery Date	Event	Audience
Week of 7/5	Pre-Launch Communications Begin	Leadership/Admin
7/21	Path to Success 1: Kickoff (Live)	Leadership/Admin
8/1	Kickoff Form Deadline	Leadership/Admin
8/1	MLS Integrations/IDX Agreements Deadline	Leadership/Admin
8/4	Path to Success 2: Launch Journey (Live)	Leadership/Admin
8/11	MoxiEngage Credentials Form Deadline	Leadership/Admin
	Learning Journey Begins – August 15	
8/15	Provision Leads Engine	Leadership/Admin
Week of 8/15	Leads Engine Training	Leadership/Admin
Week of 8/22	MoxiWebsites Orientation	Leadership/Admin
8/25	Technical Readiness Deadline	Leadership/Admin
Week of 8/29	MoxiPresent, MoxiImpress Orientations	Leadership/Admin
Week of 9/5	MoxiEngage, MoxiTalent Orientations	Leadership/Admin
9/12	Launch Day! Provision MoxiEngage, MoxiWebsite, MoxiPresent, MoxiImpress, MoxiTalent	Entire Company
Week of 9/12	MoxiEngage, MoxiWebsites, MoxiPresent, MoxiImpress Agent Training Available in your Brand University	Agents
10/10	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
10/10	Provision MoxiEngage Data Migration Tool	Entire Company
12/9	Zap becomes read-only	Entire Company

Dates subject to change.