

MoxiWorks Launch Schedule – OE Group 5

Launch Day = 10/17/22

Delivery Date	Event	Audience
Week of 8/8	Pre-Launch Communications Begin	Leadership/Admin
8/25	Path to Success 1: Kickoff (Live)	Leadership/Admin
8/29	Kickoff Form Deadline	Leadership/Admin
8/29	MLS Broker Information Deadline	Leadership/Admin
9/8	Path to Success 2: Launch Journey (Live)	Leadership/Admin
9/8	MoxiEngage Credentials Form Deadline	Leadership/Admin
9/12	Provision Leads Engine	Leadership/Admin
9/12	Leads Engine, MoxiEngage, MoxiWebsites, MoxiPresent, MoxiImpress, MoxiTalent Leadership Training Available in your Brand University	Leadership/Admin
9/12	MoxiEngage, MoxiWebsites, MoxiPresent, MoxiImpress Agent Training Available in your Brand University	Agents
9/22	Technical Readiness Deadline (MLS Integrations/IDX Agreements, MoxiEngage Credentials Form Passed)	Leadership/Admin
10/17	Launch Day! Provision MoxiEngage, MoxiWebsite, MoxiPresent, MoxiImpress, MoxiTalent	Entire Company
11/14	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
11/14	Provision MoxiEngage Data Migration Tool	Entire Company
1/13	Zap becomes read-only	Entire Company

Dates subject to change.