

MoxiWorks Launch Schedule – OE Group 7

Launch Day = 12/12/22

Delivery Date	Event	Audience
Week of 10/3	Pre-Launch Communications Begin	Leadership/Admin
10/20	Path to Success 1: Kickoff (Live)	Leadership/Admin
10/31	Kickoff Form Deadline	Leadership/Admin
10/31	MLS Broker Information Deadline	Leadership/Admin
11/3	Path to Success 2: Launch Journey (Live)	Leadership/Admin
11/10	MoxiEngage Credentials Form Deadline	Leadership/Admin
11/14	Provision Leads Engine	Leadership/Admin
	Learning Journey Begins – November 14	
11/14	Leads Engine, MoxiEngage, MoxiWebsites, MoxiPresent, Moxilmpress, MoxiTalent Leadership Training Available in your Brand University	Leadership/Admin
11/14	MoxiEngage, MoxiWebsites, MoxiPresent, Moxilmpress Agent Training Available in your Brand University	Agents
11/23	Technical Readiness Deadline (MLS Integrations/IDX Agreements, MoxiEngage Credentials Form Passed)	Leadership/Admin
12/12	Launch Day! Provision MoxiEngage, MoxiWebsites, MoxiPresent, Moxilmpress, MoxiTalent	Entire Company
1/9/23	LeadRouter to Leads Engine Lead Flow Cutover	Leadership/Admin
1/9/23	Provision MoxiEngage Data Migration Tool	Entire Company
1/31/23	Zap becomes read-only	Entire Company

Dates subject to change.